SADC HUMANITARIAN AND EMERGENCY OPERATIONS CENTRE

TRAINING MANUAL

Supply Chain Management

Procurement Governance | Inventory | Supplier Management | Transportation & Fleet | Stockpiling & Logistics

Based on SOP Volume 8, Version 7.2 — Aligned with SADC Procurement Guidelines (June 2025)

Classification:	CONFIDENTIAL
Version:	1.0
Effective Date:	April 2026
SOP Reference:	Volume 8, v7.2 (Post-Validation Remediation)
Annexes:	53 Operational Templates (A-01 to A-53)
Target Audience:	SCM Officers, Logistics Staff, ERT Members, Finance Officers

Benchmarked: SADC Procurement Guidelines (June 2025) | UNDAC 8th Ed. | IFRC Surge Toolbox | DG ECHO | Sphere

Table of Contents

1. Introduction and Purpose 3
2. Terms and Abbreviations 3
3. How to Use This Manual 4
4. Procurement Governance Framework 5
5. Preparedness Phase 6
6. Alert Phase 7
7. Activation and Mobilisation Phase 8
8. Operations Phase 9
9. Demobilisation and Transition Phase 10
10. Digital Systems Architecture 11
11. Annex Toolkit Quick Reference 12
12. Key Performance Indicators 13
13. Risk Management and Business Continuity 14
14. Assessment and Competency Verification 15

1. Introduction and Purpose

This Training Manual is a companion document to the SHOC Supply Chain Management SOP, Volume 8, Version 7.2. It provides SCM Officers, Logistics staff, ERT-deployed logistics personnel, Finance Officers, and NDMA counterparts with practical, phase-by-phase guidance on end-to-end supply chain operations structured around the UNDAC ERT operational cycle.

The SOP integrates five supply chain functions into a single document: **procurement governance, inventory management, supplier management, transportation and fleet operations, and stockpiling and logistics coordination.**

The SOP is fully aligned with the SADC Procurement Guidelines (June 2025 Revised Format), implementing SADC procurement governance as the foundational compliance framework. Trainees should use this manual alongside the full SOP text and the 53 Operational Annexes (A-01 to A-53).

Three-Party Coordination Model: SHOC operates as a Regional Coordination Hub between the Requesting Party (NDMA), the Assisting Entity (Tier 1 Strategic Partners), and SHOC (coordinating dispatch, logistics, and accountability). For CAT-1 to CAT-5, SHOC is both coordinator and custodian. For CAT-6 (Relief Supplies), SHOC coordinates only.

2. Terms and Abbreviations

The following terms are essential to this training manual. A full list is in SOP Section 10.

Abbreviation	Full Form
APP	Annual Procurement Plan
CAT 1–6	Inventory Categories (Field Equipment through Relief Supplies)
CIC	Critical Items Catalogue
DFMS	Digital Fleet Management System
DLMS	Digital Logistics Management System
EPF	Emergency Procurement Fund
EPM	Emergency Procurement Mechanism
ERP	Enterprise Resource Planning
GRN	Goods Received Note
Logistics Portal	ESUPS STOCKHOLM Platform for stock visibility
NDMA	National Disaster Management Authority
SADC	Southern African Development Community
SCM	Supply Chain Management
SETC	SADC External Tender Committee
SHOC	SADC Humanitarian and Emergency Operations Centre
SIRC	SHOC Internal Review Committee

3. How to Use This Manual

This manual follows the UNDAC ERT operational cycle phases used in the SOP: Preparedness, Alert, Activation and Mobilisation, Operations, and Demobilisation and Transition. Each phase section provides:

- Phase Purpose: What happens and why.
- Key Tasks: Critical actions in correct sequence with responsible officer.
- Annex Toolkit: Which of the 53 Annexes to use and when.
- Procurement Governance: SADC compliance requirements applicable to that phase.
- Trainer's Notes: Common errors, drill scenarios, and assessment cues.

3.1 UNDAC Operational Cycle Alignment

SOP Phase	UNDAC Equivalent	Supply Chain Focus
Preparedness	Pre-Mission (M0)	Procurement planning, supplier prequalification, inventory, fleet, pre-positioning
Alert	Be Aware/Alert (M0–M1)	Heightened monitoring, ETK verification, supplier readiness, fleet pre-staging
Activation & Mobilisation	Standby/Dispatch (M2–M3a)	Emergency procurement, framework activation, ETK deployment, transport mobilisation
Operations	On-Mission	Receiving, transport tracking, partner dispatch, customs, stock control
Demobilisation & Transition	Mission-End	Asset returns, EPF reconciliation, partner replenishment, supplier review, disposal

4. Procurement Governance Framework

SOP Reference: Sections 1.5–1.9

4.1 SADC Procurement Principles

Trainees must know the seven mandatory SADC procurement principles: Economy (lifecycle costing, best value), Efficiency (proportionate procedures), Fairness (equal treatment), Transparency (published opportunities), Accountability (traceable decisions), Ethical Standards (no corruption/collusion), and Promoting Competition (attract sufficient bidders).

4.2 Procurement Authorisation Table

Value Band	Method	Approving Authority	Lead Time
< US$2,000	Petty cash / simple purchase	SCM Officer [7]	Same day
US$2,000–US$10,000	RFQ (3–5 quotes)	SCM Officer [7]	14–30 days
US$10,000–US$50,000	RFQ / Negotiated	SCM Officer [7] + Ex-Ante	14–30 days
US$50,000–US$350,000	Limited / Open Bidding	ED [1] + SIRC advice	63–84 days
≥ US$350,000	Open / Restricted Bidding	ED [1] + SETC advice	72–116 days

4.3 Key Governance Bodies

SIRC (SHOC Internal Review Committee): Reviews procurement US$50,000–US$350,000. Minimum 5 voting members; odd number required; 14-day decision timeline. All members sign Declaration of Impartiality (Annex A-45). SETC (SADC External Tender Committee): Reviews procurement ≥US$350,000. Ex-Ante Compliance Function: Independent review at four mandatory checkpoints before key decisions. Evaluation Committee: Minimum 3 voting members; completes evaluation within 14 days of bid opening.

4.4 Trainer's Notes

Critical learning point: The Ex-Ante Compliance Function is independent from the Procurement Function. Trainees must identify the four mandatory checkpoints: (1) bidding documents before publication, (2) evaluation reports before committee, (3) committee recommendations before ED approval, (4) draft contracts before signature. Simulate a scenario where an evaluation report is submitted without Ex-Ante opinion and require the trainee to halt the process.

5. Preparedness Phase

SOP Reference: Section 2 (Sections 2.0–2.6)

5.1 Key Tasks

Task	Key Actions	Responsible	Annex
Annual Procurement Plan	Consolidate requirements; classify by category; determine method; obtain ED approval; publish on SADC website	SCM Officer [7]	A-42
Normal Procurement	Verify Logistics Portal for partner stock before procuring; apply correct SADC method per value band	SCM Officer [7]	A-01, A-05
Supplier Prequalification	Publish invitation (21 days); score against 4 criteria; register approved suppliers in ERP	SCM Officer [7]	A-21, A-22
Framework Agreements	Competitive tender for recurring requirements; emergency activation clause; max 4-year duration	SCM Officer [7]	A-23
Inventory Management	Register assets in ERP; barcode/RFID tagging (≥US$500); warehouse FIFO/FEFO; bin coding	Logistics Asst [17]	A-12, A-15
Fleet Readiness	Daily checks; GPS tracking; preventive maintenance; fuel ≥50%	Drivers [21–22]	A-32, A-33
Regional Pre-Positioning	Maintain 3-tier architecture; Logistics Portal optimisation; quarterly corridor assessments	SCM Officer [7]	A-26, A-27, A-40

5.2 Supplier Tier Framework

Tier	Category	Engagement Model
1: Strategic Partners	UNHRD, WFP, IFRC RLU, BHA, PIROI	Formalised MOUs; stock access; dispatch protocols
2: Operational Partners	INGOs, FBOs, Regional Orgs, NDMAs	Project-specific agreements; mutual aid
3: Framework Suppliers	Pre-qualified commercial vendors	Framework agreements (≤4 years); 48hr priority
4: Ad-hoc Suppliers	One-off or spot purchases	Competitive process per SADC method

6. Alert Phase

SOP Reference: Section 3 (Sections 3.1–3.5)

The Alert phase activates heightened monitoring and pre-staging when early warning indicators suggest increased probability of disaster. Partner stock monitoring escalates from quarterly to weekly.

6.1 Key Tasks

Task	Key Actions	Annex
Heightened Stock Monitoring	Escalate Logistics Portal monitoring to weekly; hazard-specific stock verification	A-40
ETK/ERT Readiness Verification	Enhanced checks on all ETK components per SOP 3.1/3.2; ERT tablet fleet verified	A-17
Supplier Readiness Confirmation	Contact Framework Suppliers (Tier 3); verify emergency contact procedures; identify backups	A-25
Fleet Pre-Staging	Increase fuel to ≥75%; enhanced vehicle inspection; update corridor status via WFP dLCA	A-27, A-32
Pre-Positioning Verification	Run Logistics Portal optimisation for hazard scenario; pre-identify Forward Logistics Nodes	A-40

6.2 Trainer's Notes

Practical exercise: Present a cyclone early warning scenario. Require trainees to: (a) escalate Logistics Portal monitoring and identify which Tier 1 partner stocks to verify, (b) run ETK readiness checks using Annex A-17, (c) contact Framework Suppliers and document the readiness confirmation, (d) identify the optimal transport corridor using the Corridor Status Matrix (Annex A-27).

7. Activation and Mobilisation Phase

SOP Reference: Section 4 (Sections 4.1–4.5)

7.1 Emergency Procurement Mechanism (SADC 5.29)

Emergency procurement follows the SADC four-phase model with graduated return to normal procedures:

Phase	Window	Flexibility	EPF Tier
Phase 1: Immediate Response	0–72 hours	Single Source permitted; verbal auth documented retrospectively	≤US$50,000 (SCM + HOps)
Phase 2: Emergency Relief	72hr – 3 months	Negotiated/Limited with compressed timelines; min 3 quotes	≤US$150,000 (ED)
Phase 3: Emergency Reconstruction	3–6 months	Limited Bidding minimum; competitive process required	≤US$250,000 (ED + GB 72hr)
Phase 4: Phase-Out	Post-emergency	Normal procurement methods; all derogations cease	Normal per Section 2.1

7.2 Other Activation Tasks

Task	Timeline	Key Actions	Annex
Framework Supplier Activation	Within 4 hours	Contact Tier 3 suppliers; confirm availability; issue Emergency POs	A-23
Strategic Partner Dispatch	Within 4 hours	Consult Logistics Portal; submit dispatch requests via partner channels	A-37
ETK Deployment	Within 4 hours	Retrieve pre-packed ETK; verify against checklist; generate Emergency Issue Voucher	A-17, A-14
Transport Mobilisation	Parallel	Apply corridor selection criteria; prepare E-Waybill; notify receiving locations	A-29, A-30
Mission Asset Register	At deployment	Generate register with all equipment, serial numbers, assigned personnel	A-12

7.3 Trainer's Notes

Critical rule: Before releasing EPF funds, the SCM Officer must verify via the Logistics Portal that required items are not available from Tier 1 partner pre-positioned stocks. Simulate a scenario where a trainee attempts to procure shelter kits using EPF without checking the Logistics Portal — this is a compliance failure. Also test the Logistics Portal validation before EPF release requirement and the concurrent Ex-Ante review requirement for all EPF tiers.

8. Operations Phase

SOP Reference: Section 5 (Sections 5.0–5.6)

8.1 Authority Structure During Deployments

ERT Field Lead holds operational authority over field logistics. The ERT Logistics Officer/Asset Custodian manages daily logistics and asset custody. The SCM Officer [7] at headquarters retains institutional accountability for compliance and ERP oversight.

8.2 Key Operational Tasks

Task	Key Actions	Annex
Receiving Operations	Verify ASN; scan E-Waybill; inspect cargo; count against packing list; complete GRN; QC within 4 hours	A-13, A-36
Transport Tracking	GPS tracking (SHOC fleet); carrier tracking (commercial); hourly updates during emergencies	A-30, A-33
Partner Stock Dispatch	Three-Party Coordination Model: validate request → check Logistics Portal → issue dispatch → track → confirm → report	A-35, A-37
Deployed Asset Monitoring	Maintain Deployed Asset Register in ERP; daily contact with deployed teams; overdue returns escalated at 7 days	A-38
Customs/Cross-Border	Prepare customs declaration; engage clearing agent; 24hr delay escalation to SCM Officer then NDMA	A-31, A-34
Stock Control	ABC classification: A weekly, B monthly, C quarterly; variances >1% investigated; cold chain IoT monitoring	A-16

8.3 Trainer's Notes

Practical exercise: Simulate the Three-Party Coordination Model: assign trainees as Requesting Party, SHOC, and Assisting Entity. Require completion of the full 10-step dispatch cycle including Logistics Request Form (A-35), Logistics Portal stock check, E-Waybill (A-30), GRN (A-13), and Logistics Accountability Report within the 48–96 hour window. Test whether the trainee correctly applies the FIFO principle during stock picking.

9. Demobilisation and Transition Phase

SOP Reference: Section 6 (Sections 6.1–6.7)

9.1 Key Tasks

Task	Timeline	Key Actions	Annex
Asset Returns — Field Reconciliation	T-3 to T-0 days	ERT Logistics Officer reconciles against Mission Asset Register; completes SOP Vol 4 Annex AL	—
Asset Returns — SHOC Reception	Within 72hr of receipt	Verify against Emergency Issue Voucher and Annex AL; ICT functional testing for ETK; update ERP	A-17
EPF Reconciliation	Post-emergency	Verify all emergency procurement against EPRF, Fair Value Notes, Ex-Ante opinions; compile SADC Schedule 2 files	A-06, A-08, A-09
Partner Stock Replenishment	Within 90 days	Track Tier 1 partner replenishment via Logistics Portal; re-run optimisation engine	A-40
Supplier Performance Review	Within 5 days of order completion	Score: On-time (35%), Quality (30%), Responsiveness (20%), Satisfaction (15%); classify performance	A-24
Asset Disposal	Quarterly	Compile Disposal List; Disposal Board review; competitive sale, donation, or certified destruction	A-19
Annual Inventory Audit	Q4 (Oct–Nov)	100% physical verification ≥US$500; 20% sample consumables; target variance ≤2%	A-20

9.2 Trainer's Notes

Assessment focus: The EPF reconciliation is a critical compliance requirement. Simulate a post-emergency scenario where 8 emergency procurement transactions need retrospective file compilation per SADC Schedule 2. Test whether the trainee can produce complete procurement files including: requisition, EPRF, Fair Value Note, Ex-Ante opinion, PO, GRN, and payment memorandum. Also test the Governing Board reporting requirement for EPF expenditure.

10. Digital Systems Architecture

SOP Reference: Section 7 (Sections 7.1–7.6)

SHOC operates a four-layer digital architecture for supply chain management:

Layer	System	Function
Layer 1	ERP System	Transactional backbone: procurement workflows, inventory, supplier records, financial controls, SADC compliance
Layer 2	Logistics Portal (ESUPS STOCKHOLM)	External visibility: regional stock mapping, Gurobi optimisation engine, partner stock visibility
Layer 3	DLMS/DRMIMS	Unified intelligence: aggregates ERP + Logistics Portal data; dashboards, logistics coordination, E-Waybill
Layer 4	SHOC ERT Portal	Deployment tracking: Mission Asset Register, field asset status, Volume 4 reconciliation data

Trainees must understand that the ERP handles internal transactions while the Logistics Portal provides external regional visibility. Data flows between systems via automated synchronisation, but they are operationally independent.

11. Annex Toolkit Quick Reference

Key annexes grouped by function (53 total — see full register in SOP Section 9):

Group	Annexes	Key Templates
Procurement Governance	A-01 to A-11, A-42 to A-53	Decision Flowchart, Auth Table, EPF Table, PR Form, EPRF, Bid Eval, SIRC ToR, Eval Committee ToR, Ex-Ante Checklist
Inventory & Assets	A-12 to A-20	Asset Registration, GRN, Stock Issue Voucher, CAT Matrix, Min Stock Levels, ETK Checklist, Lifecycle, Disposal, Audit
Supplier Management	A-21 to A-26	Prequalification Form, Eval Matrix, Framework Template, Performance Scorecard, Risk Matrix, MOU Template
Transport & Fleet	A-27 to A-34	Corridor Matrix, Logistics Capacity, Transport Request, E-Waybill, Customs Checklist, Tracking Specs, Fleet KPIs, Cross-Border
Operations & Logistics	A-35 to A-41	Logistics Request, Quality Inspection, Partner Stock Forms, Cold Chain Log, Forward Node Setup, Logistics Portal Tool, DLMS Guide

12. Key Performance Indicators

Trainees must know and be able to measure the following KPIs:

KPI	Target	Frequency
SHOC Internal Stock Visibility (Logistics Portal)	100%	Monthly
SHOC Stock Accuracy	≥98%	Monthly
Procurement Cycle — RFQ	≤30 days	Per transaction
Procurement Cycle — Open Bidding	≤84 days	Per transaction
Emergency Procurement (EPF-1)	≤7 hours	Per activation
Partner Dispatch Request	≤4 hours	Per activation
Delivery to Affected Area	48–96 hours	Per activation
ETK Deployment	≤4 hours	Per activation
Supplier On-Time Delivery	≥95%	Quarterly
Fleet Availability	≥85%	Monthly
Ex-Ante Compliance Rate	100%	Quarterly
Procurement Record Completeness	≥98%	Annual
Field Asset Accountability Rate	≥98%	Per deployment

13. Risk Management and Business Continuity

SOP Reference: Section 8 (Sections 8.1–8.2)

Supply chain risks follow the BGYOR matrix: Blue (Negligible), Green (Low), Yellow (Moderate — implement controls), Orange (High — activate mitigation within 48hr), Red (Critical — immediate escalation to ED).

Risk Category	Key Mitigation
Procurement Delay	SADC Schedule 4 lead time monitoring; APP forward planning; Ex-Ante concurrent review for emergencies
Supplier Failure	Min 2 Framework Suppliers per critical category; backup identification; performance scoring
Inventory Loss	ERP tracking; barcode/RFID; annual 100% audit; IoT cold chain monitoring
Fleet Breakdown	Preventive maintenance; minimum fleet at Nacala and Botswana; replacement during maintenance
Corridor Disruption	7 land + 1 maritime corridor options; quarterly dLCA assessments; alternative routing
Partner Stock Depletion	Logistics Portal optimisation; 90-day replenishment target; MSL monitoring
Systems Failure	Three-tier ICT architecture with failover; RTO 4 hours; RPO zero
Compliance Breach	Independent Ex-Ante function; SADC SBDs; annual audit; 10-year record retention

14. Assessment and Competency Verification

Competency in SHOC SCM operations is assessed through practical exercises aligned to the UNDAC phase structure.

Competency	Assessment Method	Minimum Standard
Procurement method selection	Scenario: classify 5 requirements by SADC method	Correct method for all 5
Ex-Ante checkpoint identification	Written test: identify 4 mandatory checkpoints	All 4 correct
Emergency procurement (EPF)	Scenario: execute Phase 1 procurement with Logistics Portal validation	EPF-1 within 7hr; Logistics Portal checked
Evaluation Committee procedures	Role-play: conduct evaluation using Annex A-46	Report complete; scoring justified
Logistics Portal stock check	Practical: query Logistics Portal for specific scenario	Correct stock identified; optimisation run
ETK deployment	Practical: deploy ETK using Annex A-17	All items verified; within 4hr
Three-Party dispatch cycle	Tabletop: complete 10-step dispatch with all forms	All forms complete; 48–96hr window
Asset reconciliation	Practical: reconcile Mission Asset Register post-deployment	Variance ≤2%; ERP updated
EPF reconciliation	Scenario: compile SADC Schedule 2 file retrospectively	Complete file per requirements
Supplier performance scoring	Complete Annex A-24 from operational data	All 4 criteria scored; classification correct

Certification requirement: SCM Officers and Logistics personnel must demonstrate competency across all ten areas before assuming operational roles. Quarterly drills and SIMEX exercises provide the primary assessment vehicle. Results are recorded in the SHOC SCM competency register and reviewed by the Head of Operations.

— END OF TRAINING MANUAL —